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cable erection

Overview of work today:
- We started the survey for Cable Band (CB) layout in the North side-span.

*********
Shift hours:
- I worked a split shift today since we are starting a night shift during mid -week. I worked from 08:00 until
14:00, & then from 20:00 until 24:00. The night shift continued until 06:30 on Thursday.

*********
- I arrived at the pier 7 office at 08:00.
- From 08:00 until 09:00, I reviewed the survey plan for the CB layout work that is starting tonight.
- From 09:00 until 12:00, I went to the field to check if the work will be ready for CB layout tonight. They
were in the process of removing the compactor from the North side-span, so it should be fully removed by
tonight, & layout should be able to begin. Also, I assembled some of the equipment that we will need to do
the layout survey (ladders, straps to secure the ladders to the Cable, other safety equipment, etc).
- From 12:00 until 14:00, I got the paperwork together for documenting the work tonight. Also, I did other
misc office work (started my daily diary, updated the vehicle mileage log, checked email, etc).
- From 14:00 until 14:45, I spoke with Roman Granados & Warren Collins regarding tolerances for the
survey of CB layout.
- At 14:45, I left work.

- At 20:00, I returned to the pier 7 office, & was on the bridge by 20:15.
- From 20:15 until 21:30, we prepared to do the CB layout of the North side-span.
- Note: The Caltrans layout crew included: Matt Bruce, Damon Brown, Victor Altimarano, & I. See their
diaries for additional details of the work. For ABF, the layout crew included: Zack Lauria, Dave Adams, &
the 4 on-site ABF surveyors (Terry, James, Mike, & Ken).
- Note: Steel & air temperature was measured constantly to monitor when the thermal conditions were
appropriate to start the work.
- At 21:40, the appropriate thermal conditions were reached, & ABF started their survey. I observed their
procedures during the start of their survey, & they appeared to be using acceptable practices. Once they
moved along the Cable, we were able to start our survey behind them.
- From 22:00 until 24:00, we measured along the top of the North side-span Cable from the Deviation
saddle to the Tower saddle. The total measured length between the saddles was 200.945m (versus
200.931m theoretical).
- From 23:30 until 04:00, ABF was laying out the locations of the CB centerlines. They marked out the
locations twice (once measuring up from the Deviation saddle & once measuring down from the Tower
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saddle). They were also marking the top center of the Cable & marking out the 1.5m offsets to the CB
centerlines. The maximum difference between ABF's 2 CB center mark (uphill measured & downhill
measured) was 6mm. The difference between most of ABF’s uphill & downhill measured center marks
were within 1 or 2mm. Also, they were laying out the top center of the Cable & the 1.5m offset marks
during this time.
- From 24:00 until 01:00, we observed ABF's procedures for laying out the CB. We again needed to wait
to let them get a head start so we would not be in each other's way.
- From 01:00 until 04:30, we measured down from the Tower saddle checking the location marks that were
just laid out by ABF's surveyors. The maximum difference between our measurements & ABF's CB center
locations was 7mm. Most of our CB location measurements checked within 2mm of ABF's layout location.
- From 04:30 until 04:45, we spot checked a few of the top center of Cable marks & 1.5m offset marks laid
out by ABF at PPs 9 & 10. They all checked out OK within about 1mm.
- At 05:00, I left the bridge.
- From 05:15 until 06:00, I reviewed the data that we collected, & then wrote my diary for the day.
- From 06:00 until 06:30, I spoke with Roman Granados to give him an update that the CB layout went
quite well.
.
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